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INDONESIA: FLOODS
EMERGENCY RESPONSE

The Federation’s mission is to improve the lives of vulnerable people by mobilising the power of humanity. It is the
world’s largest humanitarian organisation and its millions of volunteers are active in over 181 countries.

20 August 2004

In Brief

Appeal No. 02/04; Final Report - Indonesia: Floods Emer gency Response; Period covered: 01 January, 2004
to 30 May 2004; Final appeal coverage: 9% . (Click hereto go directly to the attached Contributions List, also
available on the website).

Appeal history:
- Launched on 01 January, 2004 for CHF 539,305 (USD 431,444 or EUR 345,155) for 02 months to
assist 25,000 beneficiaries.

Budget wasrevised to CHF 902,237; and programme extended until 30 May, 2004.
Disaster Relief Emergency Funds (DREF) allocated: CHF 100,000 (reimbur sed).
Related Emergency or Annual Appeals. Annual Appeal (01.64/2004)

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable. For support to or for
further information concerning Federation programmes or operations in this or other countries, or for a full description of
the national society profile, please access the Federation’ s website at http://www.ifrc.org

For further information specifically related to this operation please contact:
In (Country): Johny Mamoedi, Head of DM Division,Indonesian Red Cross (Palang Merah Indonesia/ PMI);
phone: +62 21 799 2325; fax: + 62 21 7995188 email: dmdivision@pmi.or.id
In (Country): Latifur Rahman, Disaster Management Delegate, Federation Delegation Indonesia; phone: + 62 21 7919
1841; fax: + 62 21 7918 0905 email: ifrcidOS@ifrc.org
In Geneva: Charles Evans, Federation Secretariat, Geneva; + 44 22 730 4320, fax: +41 22 733 0395 email:
char|es.evans@ifrc.org

For longer-term programmes, please refer to the Federation’s Annual Appeal.

Background and Summary

The year 2004 began with a great challenge for the Indonesian Red Cross (Palang Merah Indonesia or PMI). Asthe
largest humanitarian organisation in Indonesia it was stretched to its limits meeting the needs of 25,000 flood
victims in Jambi (main focus area), Palembang, Riau and South Sulawesi. Torrentia rains during most of December
resulted in the overflow of numerous rivers, such as the Batanghari river in Jambi province. Six people were killed
and more than 20,000 people were displaced with over 200 houses, 200 schools, 70 health centres, hundreds of
thousands of hectares of paddy fields, 45 mosques and seven bridges submerged by flood waters The waters also
damaged 75 floodgates and killed hundreds of farm animals. Nine other districts were flooded displacing thousands
of people from across Sumatra and parts of Sulawes. In addition, heavy rains during the first two weeks of
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December in the neighbouring Riau province caused the Kampar and Indragiri rivers to break their banks, flooding
six districts by up to 1.5 metres. The floods killed two people, submerged 14,000 houses, 85 bridges, 130 kilometres
of main road, 75 schoals, 65 mosques, 245 orange plantations and 50 hectares of paddy fields.

Following assessment and at the request of PMI — the International Federation launched an appea on 1 January
2004, seeking CHF 539,305 to address the emergency needs of 25,000 displaced people for two months. These
people were living under distressed conditions in makeshift shelters on roadsides as well as in schools and mosgues.

Throughout January until March Indonesia continued to be barraged by torrential rains causing extensive flooding
in several provinces such as West and South Kalimantan, West Java, South and West Sumatra, and East Nusa
Tenggara. As aresult, thousands of people were displaced as the flood water inundated thousands of houses, paddy
fields, roads and bridges.

Generous donor support permitted the movement partners (PMI and the Federation) to extend the operation to 30
May 2004, in order to:

a) provide humanitarian assistance to flood affected people in areas not included in the original plan

b) ensure that assistancewas provided in more sectors as needed

¢) enhance emergency response/preparedness capacity through stockpiling, to respond promptly and effectively to
any future emergency situation across Indonesia

Accordingly the programme was officially completed on 30 May 2004 and fulfilled al objectives;, humanitarian
services were provided to more then 50,000 flood affected people in the idands of Sumatra, Java, Kaimantan and
Sulawesi. In addition, emergency family kits (comprising household and hygiene articles) and shelter provisons
(tarpaulins) for 30,000 people as well as water purification tablets for 250,000 people with five years shelf life were
available with PMI - as contingency stock for future intervention.

Coordination

At the field level in each place of operation, close coordination was maintained between the PMI/Federation
response team and the local government unit SATKORLAK/SATLAK PBP (provincid/district coordinating unit
for the management of disaster and internaly displaced persons). Also included were loca representatives
community leaders, NGOs and the PMI local network (targeted chapter/branch - represented by the chairman or
other governing committee members) who coordinated in terms of assessment, information sharing, conducting
registration, receiving goods, local warehousing and transportation, distribution, security, monitoring and follow-up
vigts.

At nationd level, regular information sharing was carried out by the disaster management and communication units
of PMI national headquarters with BAKORNAS PBP (Nationa Coordinating Board for the management of disaster
and internally displaced persons and refugees), media and movement partners (the Federation, International
Committee of the Red Cross (ICRC) and interested nationa societies). The Federation country delegation facilitated
coordination with international donors at country levelincluding USAID, AusAID, UN Office for the Coordination
of Humanitarian Affairs (OCHA), World Food Programme (WFP), international NGOs and embassies. This was
done in terms of operational updates, field findings and problems, appeal contribution status and coordination of all
international assistance.

Analysisof the operation - objectives, achievements, impact
Objectivesand activities planned

Based on the available information, followed by several local assessment missions and the capacity of the PMI
chapter/branches, these objectives were set to meet the needs of the flood distress population:

Water for life savings

Objective: To provide clean and safe water in the three areas of Jambi most susceptible to water crisis

Activity: 30 hand pumps to be installed in Muaro Jambi, Tanjab Timur, Batanghari, the three most affected districts
of Jambi
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Relief Distributions

Objective: To provide family kits and hygiene materials to households and families.

Activity: Team SATGANA (PMI rapid response team at field level) to distribute 5,338 family kits throughout the
affected areasand camp residences.

Shelter

Objective: To provide shelter materia (tarpaulin) for 4,338 families.

Activity: To ddtribute 4,338 tarpaulins (one per family) to those whose houses have collapsed or have a damaged
roof and/or have been forced to leave their homes and live in the open.

Operation

Water for life savings
Thirty hand pumps were ingdled in the three most affected districts of Jambi province, as planned.

Targeted areas Target: most Final registration Status of safe water
vulnerable families/ programme
beneficiaries (based
on first assessment)

Muaro Jambi 949/3,927 959/3,977 Targeted 10 water pumps

installed; fully functional

Tanjab Timur 1,381/5,226 1,223/6,115 Targeted 10 water pumps

installed; fully functional

Batanghari 2,008/9,767 1,829/9,145 Targeted 10 water pumps

installed; fully functional

Total: 4,338/18,920 4,332/20,842 30 water pumps

Relief/Shelter and other emergency servicedistributions

Based on the assessment findings and through a coordinated effort between the Federation, PMI and loca
SATLAK, some 9,672 families (55,086 beneficiaries) in nine different districts under Sx provinces were provided
accessto safewater, emergency food and medical service, household/hygiene kits and temporary shelter.

Targeted areas

Target: most
vulnerable families/
beneficiaries (based
on first assessment)

Final registration

Total assisted families
under family Kits* &
tarpaulin distribution

Total assisted familiesunder
medicd/emer gency food
facilitiesand others

Indonesia: Floods Emer gency Response Operation — Immediate Relief

Province: Riau

Pekan Baru 2,000/10,0000 1,840/11,960 - 840 families (received
(approximate) emergency baby food
supplies)
1,000 families (received
emergency medical service
and medicine)
Province: South Sulawesi
M akasar 1,500/7,500 1,100/7,689 - 100 families (received
(approximate) emergency food: rice &

noodles)

1,000 families (received
emergency medical service
and medicine)
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Province: Jambi
Muaro Jambi 949/3,927 959/3,977 959 families
Tanjab Timur 1,381/5,226 1,223/6,115 1,223 families
Batanghari 2,008/9,767 1,829/9,145 1,829 families
Sarolangun 321/1,605 321/1,605 321 families
Sub-Totdl: 4,65920,525 4,332/20,842 4,332 families
Province: South Sumatra
Palembang 1,000/6,897 1,000/6,897 1,000 families (received
Only family kits)
Province: East Nusa Tenggara
Mataram 400/2,611 400/2,611 100 families (received
family kits and -
tarpaulins)
300 families (received
only family Kits)
West Kalimantan
Sambas 1,000/5,087 1,000/5,087 1,000 families (received
only family Kits) -
*Family Kits distributed: 6,732 kits; tarpaulins distributed: 4,432pcs
Total: **Total families assisted under safe water, emergency food/medical service, and family kit and tarpaulin
distribution: 9,672 families/55,086 people

Note: Family kit comprising of water containers (two x 20L); mattresses, basic clothing for men, women and children (two sets
for each individual), cooking utensils, plates and cups, hygiene articles, candles and matches.

Enhancement of emergency response/preparedness facilities

Emergency prepositioned stock was fully replenished by the end of April 2004 — with the projected period. This
meant that 5,000 pieces of tarpaulin and 6,000 family kits, enough to supply 30,000 beneficiaries, were made
available for use in any future emergency throughout Indonesia.

Water purification tablets with five years shelf life for 50,000 families (250,000 people) have aso been stockpiled
as part of this recovery and rehabilitation phase.

Indonesia: Floods Emergency Response Oper ation supported - Contingency Stock

Item Quantity Purchased/ Status L ocation
Water Purification 110 cartons for 50,000 = 55 cartonsin Surabaya Red Cross warehouse
Tablets families/250,000 people - stock for = 55 cartonsin Jakarta Red Cross warehouse, PMI
15 days national headquarters
*5yrs self life, valid until February
2009
Family kits and tarpaulin | 6,000 family kits; & 4,000 pcs = 3,000 family kits & 2,500 pieces tarpaulinin
Tarpaulin Surabaya Red Cross warehouse

= 3,000 family kits & 2,500 pieces tarpaulin in
Jakarta Red Cross warehouse, PM| national
headquarters

*hygiene articles - 2 yrs self life:
velid until March 2006; other items
in proper warehouse condition with
longer time self life

Note: Family kit comprising of: water containers (two x 20L); mattresses, basic clothing for men, women and children (two sets
for each individual), cooking utensils, plates and cups, hygiene articles, candles and matches
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Procurement

Initialy, atotal of 5,754 family kits and 3,638 tarpaulins were procured by the Federation of which 3,354 kits and
2,638 tarpaulins were from ICRC stock and the rest were purchased from the local Jakarta market. All other
emergency items including family kits and tarpaulins under contingency stock were also purchased from the local
market in Indonesia; except water tablets which were directly imported from Ireland. Procurement (including cargo
flight chartering) was carried out through joint efforts of the Federation, PMI and ICRC logistics. Standard
Federation/PMI procedures were applied to all procurement including the establishment of a procurement
committee, sharing of documents with reliable bona fide suppliers, conduct of a comparative bid analysis and
development of a purchase contract

Transportation and shipment

The maor challenge was transportation of these emergency items between Surabaya and Jambi. No direct shipping
line was available and due to distance and remote location, even a chartered ship takes aminimum of six days to
reach port Kualatungkal in Jambi (one day by road to Jambi city) and then another half day to reach other sub-
districts. Under these circumstances, a Hercules aircraft was chartered (following standard bidding procedure) for
the Jambi operation and it had to make atogether five individua trips to complete the emergency relief
transportation from Surabayato the Jambi airport. Normal cargo shipping lines, rented and local government trucks,
four-wheel jeeps, motor and country boats were used for transportation of relief goods and to carry out distribution
operations for other provinces, including distribution inside Jambi province.

Beneficiary selection
Throughout the assessment process, PMI staff and/or volunteers together with heads of villages and in close
coordination with the loca authorities identified Red Cross emergency programme beneficiaries based on the
following criteria:

a) familiesforced to leave homes and living in the open or in camps under distressed conditions

b) families whose houses have collapsed

c) families whose houses have damaged roofs

d) affected community/villages with inadequate clean and safe water

e) especidly, following common Red Cross criteriato also select beneficiaries for emergency food and

medical service deliveries

Distribution process (click here to view a photograph on this operation)

The Red Cross standard distribution process was followed in all nine districts under six different provinces. The
relief items were distributed by staff and/or volunteers together with heads of villages, who had issued coupons to
their beneficiaries prior to delivery. Upon exchange of coupon and relief goods, recipients were required to place
their signatures or fingerprints on the Red Cross distribution sheets.

Monitoring

All nine distribution operations were accompanied and directly monitored either by PM1 board members or senior
staff, team KHUSUS (PMI nationa rapid response team) members and the Federation disaster management
delegate/programme officer. These monitoring activities included packing, loading, air transport, shipping,
distribution and reporting processes.

Dissemination

Red Cross Red Crescent visibility was maintained throughout the operation by hoisting PMI flags and banners with
proper donor visibility at all distribution sites. PMI vest or jacket and cap were compulsory clothing for volunteers
and there was an information sharing exercise (including Red Cross/Red Crescent Fundamental Principles and the
Code of Conduct) prior to commencing distribution to targeted communities. In addition, there was some positive
coverage by the local and international media, and the PMI head of the disaster management and communication
divisions were interviewed. Throughout the operation PMI performance and activity were discussed in UN
coordination meetings with appreciation and included in the minutes (i.e. OCHA and WFP monthly coordination
meetings).
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National Society Capacity Building

PMI has consgderable experience in emergency response operations demonstrating, on a number of occasions, the
ability to respond in a prompt and effective manner during natural disasters and conflict situations. It is the only
voluntary organisation in Indonesia with nationwide coverage - through its network of 32 chapters and 358
branches; with more than 35,000 volunteers, some 900,000 youth members from schools and universities, including
doctors and other professionals, providing a strong human resource base for disaster management. Seventy trained
SATGANA teams and twenty members of team KHUSUS are important assets of the national society. Further,
under the Federation supported disaster management capacity building programme in 2002/2003:

= Each of the 30 provinces had two participants trained under Training-of-Trainers (TOT) capacity building
project

= 50 most high-risk districts had trained SATGANA teams with standard emergency response equipment sets to
provide emergency services (rescue, first aid, evacuation and field kitchen facilities)

= Each of 15 high-risk provinces had eight participants trained in basic disaster management/risk reducing
activities

= 36 best SATGANA volunteers from 50 mogt high-risk areas were trained under disaster and conflict response
capacity building activities

= 20 staff and volunteers from seven targeted chapters and national headquarters were trained under logistics
Capacity Building activities

With these above upgraded services, in 2003 alone, 32 different natural disasters wereresponded to by PMI al over
Indonesia (besides conflict response in Sulawesi, Mauku and Aceh) and it served 250,000 beneficiaries. This was
possible due to the high level of commitment of PMI — not an easy task in Indonesia where the national society
needs to be on constant alert for natural disasters and conflict situations. In August 2003, a PMI SATGANA
volunteer from the Bogor (West Java) branch paid for his commitment with his life during a rescue operation in his
district.

This year the floods emergency response operation provided an excellent opportunity for PMI headquarters and the
Federation to evauate their investment in the disaster management capacity building programme as al the affected
sx provincia chapters and nine districts were beneficiaries under the programme in 2002/2003. With the improved
capacity, PMI was the first humanitarian agency to respond to this disaster. At field level, the PMI SATGANA team
was engaged in al affected provinces, together with relevant loca government units, in evacuation, first aid,

registration, assessment, and field kitchen mobilisation. Through this operation, under the guidance of headquarters
and Federation representatives, the management/staff and volunteers in targeted areas confidently implemented their
updated knowledge on overall emergency operations and follow-up activities (i.e. coordination, detailed assessment,
procurement, basic logistics, beneficiary sdlection/verification, standard relief management, reporting and
monitoring/follow-up visits) and built astrong foundation for an effective response to any future emergency

intervention.

Present capacity of the Federation

The Federation delegation in Indonesia currently comprises a head of delegation, an organisational development
delegate, a disaster management delegate, a health delegate (shared time with East Timor), a national disaster
management programme officer, a nationa finance/administration officer, a finance assistant and an office
manager. For this operation, the disaster management delegate was responsible for procurement and logistics and
was supported by the disaster management and finance/admin programme officers, with assistance of the ICRC
country delegation and the PMI heads of disaster management division and logistics. Where necessary, support was
also provided by the head of delegation, organisationa development and hedth delegates, and other national
colleagues.

Constraints
Logistics was the main constraint to complete the transportation of relief commodities for Jambi within targeted
dateline. Shortage of available aircraft due to the Aceh emergency situation postponed the delivery schedules twice.
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Secondly, January to March 2004 was a very chalenging period for the disaster management unit of PMI and the
Federation country delegation. Besides the floods emergency operation, the team had to provide assistance to a total
of six other disasters throughout the period including four earthquakes, one volcanic eruption and two flash
floods/landdlides. The assessment team was engaged in all disaster areas and preliminary responses were performed
by PMI on an as-needed basis. These unfortunate situations in Indonesia aso delayed the overall completion of the
flood emergency response operation.

Post emergency follow up (click here to view a photograph on this activity)

A three-day joint (Federation and PMI) post emergency follow-up visit was carried out in the three most flood
affected digtricts in Jambi at the end of June, with the objectives to observe the impact of the RC/RC emergency
operation, the progress of rehabilitation initiatives by other stakeholders (especialy government), to share lessons
learned and to advocate risk reduction measures at different levels. The Rapid and Smple methodology was used to
fulfil the mission objectives (i.e. visua observation to compare the changes between damage and needs assessment
data with the present situation and individua interviews with key stakeholders namely Bhupati, heads of
SATKORLAK & SATLAK PB, hospitals, Department of Works, other local headlth and social welfare authorities;
community leaders; and women and youth representatives).

Observations and findings:

The situation with the affected population had largely returned to normal:

: damaged roads, bridges, and new dams in some areas had been reconstructed or newly built by the local
government
education and health system were operational
agricultura land was being prepared to produce alternative crops (such as beans and corn) with the support
of local government and local cooperative associations (such as seeds, fertiliser and soft 1oans)
PMI’s distributed family kits, tarpaulins and water basins had proven most appropriate items - during and
after the emergency period - as these were found to be in use by the community in their daily lives, the
tarpaulin was one of the multifunctional items (used as shelter, as roofing, in water catchment systems to
collect water, for drying rice or other foodstuff and sometimes used also as tents during outdoor communal
ceremonies)
Some 7,500 people benefited through the PMI water and sanitation programme in the three most affected
digtricts of Batanghari, Muaro Jambi and Tanjab Timur supported under the Red Cross - Jambi flood
emergency fund. In addition the community-based first aid programme (including water and sanitation) for
the most vulnerable people in Jambi city is still ongoing and thisis funded by Singapore Red Cross

Conclusions and lessons learnt

Based on follow-up findings analyss, the operation can be determined appropriate and effective, reflecting
credibility on the generous support provided by contributors - especially USAID, AusAlID and the national societies
of Norway, Sweden, Denmark, Japan, China/Hong Kong, Monaco and Spain, WHO staff and local government and
business communities; those who supported the PMI/Federation Secretariat to make possible this humanitarian
initiative. The capacity building of the national society, in terms of preparedness and full, equal operational and
emergency management ability, is still required as it is not consistent in all PMI chapters and branches. Thisisa
dow process, requiring a strategic/integrated, comprehensive approach. The Federation is therefore very keen to
secure consistent long-term support to implement this approach as this has been proven to be most appropriate and
cost effective.

Contributionslist below; click hereto return to thetitle page.
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Appendix

Thedigtribution processin Jambi (click here to return to thereport)

Follow-up assessment in Juneon water pump distributions (click here to return to the report)
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Follow-up assessment in June on water pump distributions (click here to return to the report)
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Indonesia - floods ANNEX 1
APPEAL No. 02/2004 PLEDGES RECEIVED 10/08/2004
DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT
CASH
TOTAL COVERAGE
REQUESTED IN APPEAL CHF > 904,234 99.1%
AMERICAN - GOVT/USAID 150,000 usD 187,350 05.02.04
AUSTRALIAN - GOVT 100,000 AUD 93,250 12.01.04
FAMILY KITS, TARPAULINS FOR
CHINA, HONG KONG - RC 112,044 HKD 18,353 21.01.04 187 FAMILIES
DANISH - RC 48,736 09.01.04
DANISH - GOVT 9,620 27.01.04
JAPANESE - RC 21,600 usD 26,978 07.01.04
MONACO - RC 10,000 EUR 15,600 06.02.04
NORWEGIAN - GOVT/RC 1,078,749 NOK 191,478 09.02.04
SWEDISH - GOVT 900,000  SEK 154,350  14.01.04 ﬁEE’Eg NEEDS, OPERATIONAL
WHO STAFF 2,000 09.01.04
SUBI/TOTAL RECEIVED IN CASH 747,715 CHF 82.7%
KIND AND SERVICES (INCLUDING PERSONNEL)
DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT
DANISH - GOVT 148,000 27.01.04 FAMILY KITS & TARPAULINS

Note: due to systems upgrades in process, contributions in kind and services may be incomplete.

SUB/TOTAL RECEIVED IN KIND/SERVICES 148,000 CHF 16.4%
ADDITIONAL TO APPEAL BUDGET

DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT
SUB/TOTAL RECEIVED 0 CHF




INTERNATIONAL FEDERATION OF RED CROSS AND RED CRESCENT SOCIETIES

Interim report

Annual report

Final report X
Appeal No. & Title: 02/04 - INDONESIA FLOODS
Operation Time Frame : JAN 2004 TO MAY 2004
Project(s): PID511
Currency: CHF
CONSOLIDATED RESPONSE TO APPEAL
CASH KIND & SERVICES TOTAL
FUNDING Contributions Comments Goods/Services Personnel INCOME
Appeal budget 904,234
less
Cash brought forward 0
TOTAL ASSISTANCE SOUGHT 904,234
Contributions from Donors:
American Govt. 191,024
Australian Red Cross 95,310 95,310
Danish Red Cross 57,577 57,577
Hong Kong Red Cross 17,663 17,663
Japanese Red Cross 26,978 26,978
Monaco Red Cross 4,234 4,234
Nowegian Red Cross 191,478 191,478
Swedish Red Cross 144,617 144,617
Private Donor 2,000 2,000
Danish Red Cross 136,014 136,014
TOTAL 730,882 136,014 675,872

OPENING 0

CASH INCOME Rcv'd 730,882

CASH EXPENDITURE -730,882

CASH BALANCE 0




Appeal No. & Title:
Operation Time Frame :

02/04 - INDONESIA FLOODS

JAN 2004 TO MAY 2004

Project(s): PID511
Currency: CHF
APPEAL CASH KIND & SERVICES TOTAL
Description Budget Expenditures Goods/Services Personnel Expenditures| Variance
SUPPLIES
Shelter and construction 115,711 99,300 30,413 129,713 -14,002
Clothing and textiles 0 0
Food/Seeds 0 0
Water and sanitation 36,000 26,916 26,916 9,084
Medical and first aid 0 0
Teaching materials 0 0
Utensils and tools 30,108| 30,114 30,114 -6
Other relief supplies 454,863 324,486 105,601 430,087 24,776
Sub-total 636,682 480,816 136,014 616,830 19,852
CAPITAL EXPENSES
Land and buildings 0 0
Vehicles 0 0
Computer and telecom equipment 0 0
Medical equipment 0 0
Other capital expenditures 1,122 1,122 -1,122
Sub-total 0 1,122 1,122 -1,122
TRANSPORT AND STORAGE
Warehousing/Inspection 0 0
Transport and vehicles 111,412 122,751 122,751 -11,339
Sub-total 111,412 122,751 122,751 -11,339
PERSONNEL
Personnnel (delegates) 22,000 26,102 26,102 -4,102
Personnel (NS/local staff) 19,630 19,928 19,928 -298
Sub-total 41,630 46,030 46,030 -4,400
WORKSHOPS AND SEMINARS
External workshops and seminars 0 0
Sub-total 0 0 0 0
GENERAL AND ADMINISTRATION
Travel and related expenses 1,013 2,927 2,927 -1,914
Information 497 497 -497
Consultants
General expenses 54,722 20,965 20,965 33,757
Security
Sub-total 55,735 24,389 24,389 31,346
PROGRAMME SUPPORT 58,775 55,774 55,774 3,001
TOTAL 904,234 730,882 136,014 866,896 37,338




